SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:59PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 481 Const Calendar Day: 549 Date: 05-Dec-2013  Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Soheilifard, Saman Title: Transportation Engineer Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours:  07:00am  05:00 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 30-May-14 Status: Approved
Weather
Temperature 7 AM 50 - 60 12 PM 50 -60 4PM
Precipitation none Condition Rain

Working Day If no, explain:

Diary: Dispute
Work description.
Thursday, December 5, 2013 =
Day 4: False Work Erection
8:00 weekly Safety Meeting;
Contacting ACMs & managers for a future assignment;
«In the field at 11:15 where erecting false work for the fender modules is underway;
*Note: False work is erected on the corners of the footing but not on the North , East, South, or the West
sides of the footing;
*At 14:30, EM1106 picked up the divers’ equipment off the flexi float and immediately thereafter it was
repositioned,;
« By 15:30, the Ballard divers left the site, having successfully completing the bracing of the 6 piles on
the West side of the T1 footing;
*At 15:45, Barge EM 1106 lowered a raft for Gilbert Moya so he can continue with the welding of the 13’
extension Dutra had placed on Pile #9;
*At 16:00, Gilbert began welding the pile extension;
Paint
Paint repair underway in the South shaft at El. 53 to 71.0m. The CCC painters are at elevation 71 because
once they pulled the airlines through the shaft, it was not long enough to get past this location. Therefore,
they camped at this elevation and will work their way down the South shaft. There has not been much
headways made here either as the painters continue with the grinding of the rusted steel for the most part.
For more details on the painting operation, please refer to Stuart Ross’ report.
04-0120F4 Bid Item: 041 0-000-000.041 ERECT PRECAST CONCRETE FENDER MODULES
DUTRA MATERIALS
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: DUTRA MATERIALS

nm.] 5
- ddrRptbyBiditem Page 1 of 4

[P



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Soheilifard, Saman Diary #: 481  Date: 05-Dec-2013 Thursday
Piledriver JNM Jason Baragan 8.00 0.00 0.00 8.00 []
Operator OTH STEVE FRIYER 8.00 1.00 0.00 9.00 |:|
Operator OTH STEVE FRIYER 0.00 0.00 0.00 0.00 D
Piledriver JNM WALTER QUINTERO 8.00 2.00 0.00 10.00 D
Piledriver JNM ALLEN KURPIESKI 8.00 0.00 0.00 8.00 D
Piledriver JNM JEFF SAINZ 8.00 2.00 0.00 10.00 D
Piledriver JNM GILBERT MAYA 8.00 2.00 0.00 10.00 D
Piledriver JNM JON - PAUL CHENEY 8.00 1.00 0.00 9.00 D
Piledriver GEN TREVER MURRAY 8.00 2.00 0.00 10.00 D
Piledriver APP ROBERT UTLEY 8.00 0.00 0.00 8.00 D
Piledriver APP JAMES SAVAGE 8.00 0.00 0.00 8.00 D
Operator OTH DAVE AVILAS 8.00 1.00 0.00 9.00 |:|
Operator OTH STEVE FRIYER 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: DUTRA MATERIALS

*E0150358 No

800 1.00 0.00 0.0 []
*E0670562 MARINE, STEEL BARGE No

800 1.00 0.00 0.0 []
*E0660562 No

300 000 000 0.0 []

04-0120F4 Bid Iltem: 041 0-000-000.041 ERECT PRECAST CONCRETE FENDER MODULES
BALLAD DIVING
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: BALLAD DIVING

Marine Coordinator DERDK CHASE 8.00 0.00 0.00 8.00 []
Marine Coordinator TODD HORNER 8.00 0.00 0.00 8.00 []
Underwater Diver ALEX DOSS 8.00 0.00 0.00 8.00 D
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Soheilifard, Saman Diary #: 481 Date: 05-Dec-2013  Thursday
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Job Name: 04-0120F4 Inspector Name: Soheilifard, Saman Diary #: 481  Date: 05-Dec-2013  Thursday
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